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IN THE SUPREME COURT 
OF THE 
STATE OF UTAH 
KENT W. HOLMAN a n d 
ALFRED G. KESSLER, d b a 
GOLDEN SPIKE REALTY 
AND CONSTRUCTION, 
P l a i n t i f f - R e s p o n d e n t , 
v s . 
BLAIR W. SORENSON a n d 
MARJEAN SORENSON, 
Defendant -Appel lant . 
Case No. 14305 
BRIEF OF APPELLANTS 
NATURE OF THE CASE 
Plaintiffs (contractors) brought this action for breach 
of a construction contract with defendants (owners). Defendants 
counterclaimed for breach. 
DISPOSITION IN LOWER COURT 
The District Court found that both parties had indeed 
breached and awarded the contractor damages of $7,321. 
Defendants are "to be given credit for any amount paid Fashion 
Cabinezs Manufacturing, Inc.," a materialman with a lien on the 
property in the amount of $1,523.40. 
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RELIEF SOUGHT ON APPEAL 
Defendants-appellants seek a determination by this 
Court that the trial court erroneously awarded damages 
pursuant to its finding of mutual breach, and further seek 
the entry of an appropriate order either fixing damages or 
remanding for a proper determination of damages. 
STATEMENT OF FACTS 
Certain facts were not in dispute before the trial 
court. Mr. Blair Sorenson, the defendant owner, had never 
met either of the plaintiffs contractors until he observed 
them constructing a fourplex on Green Street in Salt Lake 
City (R. 4). He was planning to erect a fourplex on the same 
street and approached Alfred Kessler (who with Kent Holman 
constituted the partnership named Golden Spike Realty and 
Construction) to inquire whether they would submit a bid on it. 
An earnest money agreement dated April 3, 1973 (Ex. P-l.) was 
entered by the parties in which Golden Spike agreed to build 
Ma building . . . at 2303 Green Street, Salt Lake City, Utah, 
as per plans and spec." in consideration of $55,000 (Ex. P-l). 
Defendants paid a $100 earnest money deposit. On May 8, 1973, 
a Construction Agreement was entered (Ex. P-3 and P-4) for a 
contract price of $56,000, incorporating an intermediate 
agreement (Ex. P-2) to increase the price by $1,000 to cover 
increased costs. 
Even before construction began in June, 1973, things 
did not go well between the parties. The differences between 
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Mr. Sorenson and the contractor continued until the next 
spring, when Mr. Sorenson terminated the contract. Much of 
the testimony in this case is concerned to establish that the 
"fault" was exclusively one party's or the other's. The trial 
court concluded that both parties were to bear the responsi-
bility for the breach. Defendant does not challenge this 
conclusion on appeal, but asks only that this Court read the 
Findings of Fact and Conclusions of Lav; with the thought in 
mind that defendant is excoriated so thoroughly in them only 
because the trial court determined that plaintiffs suffered 
the greater damage and thus were entitled to draft the Findings 
and Conclusions. From the Findings as plaintiffs drafted them, 
it would be impossible to discern how plaintiffs breached. 
The following is an outline of the principal disputes 
and differences between the parties: 
Mr. Holman, one of the plaintiffs, testified that 
plaintiffs submitted their bid with the assumption that all of 
the fixtures in the existing house on the property and the 
shrubs and bushes would be salvageable by the demolition sub-
contractor, and that because the Sorensons removed some of 
these items the cost of demolition was increased by $300. 
Mr. Sorenson testified that this was never his understanding. 
It was not established exactly what items v/ere removed or what 
their value might have been. It is clear from the record that 
the items, whatever they might have been, were removed before 
Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
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plaintiffs took possession of the property and before construc-
tion. It is significant, too, that the contract contains none 
of the usual language to the effect that the contractor shall 
take possession of and have control over the site during 
construction. 
Work did not actually commence on the jobsite until 
July 27, when excavation began. The contractor immediately 
struck water at a depth of three to four feet and work was 
halted while this problem was worked out. The underground 
water required changes in the plans with respect to the base-
ment and required the installation of a retaining wall. The 
agreement between the parties was modified and reduced to a 
written agreement dated September 1, 1974 (Ex. P-8). Paragraphs 
3 and 4 of this agreement set out specific prices for specific 
work to be performed by the contractor. There was no dispute 
concerning these items. The agreement also provided in 
paragraph 2 that Mr. Sorenson would "pay for both the labor 
and materials required to erect sufficient retaining walls to 
meet this new elevation and comply with city ordinances." 
There was substantial disagreement at trial as to whether this 
agreement obligated Mr. Sorenson to arrange and pay for backfill. 
The contractor in fact had the backfill placed by a subcontractor 
and the agreement itself speaks of "added backfill." 
The Record is replete with plaintiffs'•testimony 
concerning conduct by defendants which purportedly caused delays 
in the completion of the work. Because these matters go to the 
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finding of breach, which is not appealed from, they are not 
set out in detail. In general, however, plaintiffs claimed 
that their slow progress on the job arose from Mr. Sorenson's 
interference, while defendants contended that the slow 
progress was the result of plaintiffs' refusal to appear on 
the jobsite and get on with the work. 
Despite plaintiffs' ostensible concern about delays 
"caused11 by Mr. Sorenson, it is clear that they were not 
unusually concerned to perform the work themselves. Exhibit 
D-31, a calendar prepared by Mr. Sorenson from his diary, 
shows that the contractor was on the job for 13 of 25 working 
days in September, 1973, six of 27 in October, 11 of 2 6 in 
November, and 12 of 25 in December. January, 1974, was a 
better month—plaintiffs failed to work only five of 27 days. 
The work slowed considerably, however, during the winter and 
spring of 1974. 
The situation became intolerable for Mr. Sorenson when 
he learned from his investigation pursuant to complaints and 
demands from subcontractors that even though Golden Spike had 
drawn $45,700, only $25,661 in lien waivers had been filed 
(R. 278) with the lender, American Savings & Loan. He then 
learned that, in breach of the contractor's specific promise 
to procure a bond for the job, no bond had in fact ever been 
obtained. In all, $7,946.44 in mechanics liens were filed 
against the property (excluding plaintiffs' lien of $7,981.71). 
(All liens filed are marked collectively as Ex. D-37.) All liens 
-5-
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were, moreover, for work performed before the contract was 
terminated on May 30. Each lien recites that materials were 
delivered or work performed pursuant to a contract with Golden 
Spike Realty and Construction. 
All of the liens, except Fashion Cabinets Manufactur-
ing, Inc.'s, were "precluded, finally and forever" by the 
judgment entered by the trial court (R. 530-31). If, however, 
these "precluded" subcontractors learn of the theory of quantum 
meruit (and appellants have very good reason to believe some 
have), then Mr. Sorenson cannot be assured that he will not 
be paying for their work twice, once to plaintiffs, and once 
directly. 
Fashion Cabinets' lien was not precluded and the trial 
court gave Mr. Sorenson six months to pay it, with credit t o -
be given against the judgment entered for the contractor. 
Kith respect to the contractual relationship between 
the parties, there is one point that, for emphasis, defendants 
would like to make in this statement of facts, even though it 
will need repeating in the argument to follow, which concerns 
what was referred to at trial as "contract credits." During 
the course of the contract, before it v/as terminated, the con-
tractor gave Mr. Sorenson credit against the contract price for 
work Mr. Sorenson performed. It was as if Mr. Sorenson was 
acting as a subcontractor, performing services and supplying 
materials to the jobsite. But instead of receiving payment for 
the work, he received credit against his obligation for the 
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contract price. These credits included work or materials 
relating to light fixtures, the ir.ansaard roof, painting, floor 
covering, building plans, fire insurance, the fence, and an 
earnest money payment. At trial there was no disagreement 
over these items. Plaintiffs stipulated that all of them 
should properly be credited to defendants. The total credit 
for the items set out above was (as agreed at trial) $6,779. 
The trial of this matter concluded on April 15, 1975. 
Seven weeks later, on July 9, 197 5, in a letter to the parties' 
attorneys, the trial court "determined that defendants have 
breached the contract" and "that the plaintiffs have breached 
the contract." (This letter was not numbered by the clerk but 
is in the Record between 515 and 516 and is appended to this 
brief as Appendix A.) The court determined that the contractor 
had been damaged as follows: 
Contract Price > $56,000 
Allowable Extras 3,900 
Total Amount Due Plaintiffs $59,900 
LESS: 
Credits Due Defendants $ 6,779 
Amount Paid Plaintiffs 45,800 
$52,579 
Amount to Which Plaintiffs are Entitled $ 7,321 
With respect to defendants1 damages, the court said: 
,1[T]he above computation is inclusive of the 
amounts to which [defendants] have been damaged 
and to which they are entitled? -therefore 
plaintiff is entitled to judgment for the above 
amount." 
The cour: indicated that it realized inequities might occur 
because subcontractors had not been paid: 
-7-
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"As indicated in chambers to counsel, I am 
concerned about the liens_ which remain unsatis-
fied against the property. I would therefore 
order that execution of the judgment be stayed for 
a period of six months from the date thereof, and 
a- the end of that period the defendants to be 
given credit against the judgment for any liens^  
which they have satisfied or which remain unsatis-
fied at that time." (emphasis added) 
The judgment as drafted by plaintiffs1 attorney took the court 
literally, allowing credit only for the one perfected mechanics 
lien. He ignored the court's plural reference to the claims 
of the subcontractors. Defendants are thus left exposed to 
the very real possibility that the subcontractors and material-
men may recover against them in quantum meruit for work for 
which defendants have already paid plaintiffs. 
This award of damages is based on serious errors that 
should be corrected by this Court. 
ARGUMENT 
I 
THE TRIAL COURT'S DAMAGE AWARD CLEARLY VIOLATES THE 
RULE THAT UPON A CONTRACTOR'S BREACH THE 0WS3R IS ENTITLED TO 
DAMAGES MEASURED BY HIS COST TO COMPLETE AND UPON AN OWNER'S 
BREACH THE CONTRACTOR MUST ACCOUNT FOR COSTS SAVED BY NOT 
COMPLETING. 
The Restatement of Contracts, §34 6, has often been 
cited by this Court as a basis for computing damages upon the 
breach of a construction contract; see, e.g., Rex T. Fuhriman, 
Inc. v. jarrell, 21 Utah 2d 298, 445 P.2d 136 (1968); Keller v. 
Deseret Mortuary Co., 23 Utah 2d 1, 455 P.2d 197 (1969). 
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This section provides: 
"(1) For a breach by one who has contracted 
to construct a specified product, the other party 
can get judgment for compensatory damages for all 
unavoidable harm that the builder had reason to 
foresee when the contract was made, less such part 
of the contract price as has not been paid and is 
not still payable, determined as follows: 
(a) For defective or unfinished construction 
he can get judgment for . . . 
(i) the reasonable cost of construction 
and completion in accordance with 
the contract, if this is possible 
and does not involve unreasonable 
economic waste; 
* * * 
(2) For a breach by one who has promised to pay 
for section construction, if it is a partial breach 
the builder can get judgment for the instalment due, 
with interest; and if it is a total breach he can 
get judgment, with interest so far as permitted by 
the rules stated in Section 337, for . .. . 
(a) The entire contract price and compensation 
for unavoidable special harm that the 
defendant had reason to foresee when the 
contract was made, less instalments already 
paid and the cost of completion that the 
builder can reasonably save by not completing 
the work. . . ." 
The trial court's award in this case is inexplicable in terms 
of these rules. Even if the court had found no breach at all 
on the part of the contractor, the award is excessive. 
This error seems to have arisen from the court's mis-
apprehension of the agreement between the parties at the time 
work was terminated. At trial the parties agreed on certain 
points concerning the contract, but the meaning of this agree-
ment seer.s to have been misunderstood by the court below. 
Both parties agreed that the contract price was $56,000. 
Plaintiffs agreed that defendants should be given credit against 
-9-
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i 
this price for $1,000 for a fence on the property which was 
included in the original contract price, but which, it was 
later agreed, defendant would install at his own expense j 
(P-ll, R. 82). On plaintiffs' "Damage Recapitulation" (Ex. P-ll, 
App. B), "contract credits to owner" are stated at $5,648. 
These credits are not itemized on P-ll, but they are on 
defendants' damage summary; 
A. Light Fixtures $ 400 
B. Mansaard Roof 420 
C. Painting 1300 
D. Floor Covering 3178 
E. Building Plans 350 
These items t o t a l : $5648 
This corresponds to the "c red i t s " admitted by p l a i n t i f f s . 
All of these items were included as pa r t of the o r i g -
i n a l cont rac t p r i c e , but were in fact provided, i n s t a l l e d , paid 
for or performed by the owner, Mr, Sorenson. He was, accord-
ing ly , given c r e d i t for them agains t the cont rac t p r i c e . 
Mr. Sorenson a l so claimed $31 for a f i r e insurance premium 
which he pa id , and a t t r i a l the p l a i n t i f f s agreed he should be 
given c r e d i t for t h i s amount (R. 225). F ina l l y , i t was agreed 
t h a t Mr. Sorenson should be given c r e d i t for the $100 earnes t 
money paid upon the execution of the Earnest Money Agreement 
( P - l l , App. B). 
So without considera t ion of ex t ras or the cos t s 
1
 This sunmary, e n t i t l e d "Accounting Surrrnary by Defendants, 
Bla i r W. and Mar jean Sorenson," was before the court and i s i n the Record 
but was (apparently) inadver tent ly not admitted as an exh ib i t . I t i s 
included in t h i s br ief as Appendix C. 
- 1 0 - ••' 
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pUwtifh* 
j$lmimamkmmm avoided by not finishing the work or the amount 
the Sorensons paid to complete the unfinished work, the 
parties agreed at trial that the status of the contract was 
as follows: 
Contract Price $56,000 
Credits to Owner 
Earnest money 
Fence 
Light Fixtures 
Mansaard Roof 
Painting 
Floor Covering 
Building Plans 
Fire Insurance 
Total Credits 
BALANCE 
$ 100 
1000 
400 
420 
1300 
3178 
350 
n 
$6779 6,779 
$49,221 
At the risk of appearing to belabor the point, 
appellants must emphasize that these credits were agreed upon 
at trial as items included in the original contract price but 
furnished and paid for by the owner pursuant to an agreement 
• -
that the owner (defendant) would get credit against the con-
tract price in this amount. There can be no question about 
this. In a document entitled "Buyers Statementff (D-26) , for 
example, which plaintiffs submitted to defendants in May, 197 4, 
all of these credits except the $31 insurance premium are 
shown, which, together with the $100 earnest money payment 
equal $6,~79. 
The trial court apparently misunderstood all of this 
and found that 
""The Defendants are entitled to credits, including 
costs of completion as against the [contract price 
•. - H - ' Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
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p l u s e x t r a s ] in t he amount of $6 , 119 , such 
amount be ing i n c l u s i v e of t he amount t o which 
t h e Defendants have been damaged and t o which 
they a r e e n t i t l e d . " (emohasis added) (F inding 
- 9, R. 526) 
The cou r t t h e n concluded: 
" 3 . That t h e P l a i n t i f f s have breached t h e 
c o n t r a c t i n t h e s e r e s p e c t s a l l e g e d by t h e 
d e f e n d a n t s . 
4. That t he c r e d i t s , i n c l u d i n g t h e c o s t s of 
comple t ion , t o which t h e Defendants a r e e n t i t l e d 
by v i r t u e of such b r e a c h , were h e r e t o f o r e 
deducted from the c o n t r a c t p r i c e as s p e c i f i e d 
i n t h e F ind ings of F a c t . " (Conclusions 3 and 4 , 
R. 527) 
When t h e t r i a l c o u r t gave de fendan t s " c r e d i t " for 
$6 ,779 , i t gave them no th ing more than what p l a i n t i f f s agreed 
t h e y had coming for " c o n t r a c t c r e d i t s " , p l u s t h e $100 e a r n e s t 
money payment. I t gave them no th ing for c o s t s of c o m p l e t i o n , 
even though i t pu rpo r t ed t o i n c l u d e such c o s t s in t h e $6 ,779 . 
P l a i n t i f f s themse lves conceded t h a t t h e r e would be c o s t s t o 
^Mr. Holman described the "contract credits" as follows: 
Q. Now, can you explain to us what the item labeled Contract 
Credits to the Owner consists of? 
A. Yes. They are credits given to the owner for items that 
he took on and did on his own such as floor coverings, the shingling, 
the painting and I think there was a copule other miscellaneous things. 
I don't see them on my l i s t that itemizes them now. 
Q. Was that figure arrived a t after negotiations between you 
and Mr. Sorenson? . . . 
A. On the different items—on each of the different items the 
amount for floor covering was agreed on. I t was a matter of the cost 
breakdown. That's what was allowed for in the cost breakdown on the 
place and so t h a t ' s what he got. The painting, t h a t ' s what was 
allowed in the—in the cost breakdown and t h a t ' s what he received 
there. . . . " (R. 99) 
-12-
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complete the work in the amount of $1,8 07.50, which did not, 
apparently, include plaintiffs' profits. 
Perhaps the trial court's error can best be summarized 
by reference to Restatement of Contracts, § 34 6. Upon an 
owner's breach, a contractor is entitled to 
11
 [1] the entire contract price . . . less [2] 
installments already paid and [3] cost of 
completion that the builder could reasonably 
save by not completing the work." (emphasis added) 
The contract price was in dispute in this case only because 
the parties could not agree on "extras". The parties did 
agree that the contract price was $56,000 less $6,679 for 
credit to defendants for work Sorenson performed that was 
originally included in the $56,000 contract price. Thus, the 
contract price was: 
$49,321 plus Extras. 
It was agreed that the amount paid plaintiffs was 
$45,700 disbursed as progress payments plus $100 for the 
earnest money payment. Thus, the installments paid were 
$45,800. 
The costs saved by plaintiffs in not completing was 
asserted by the plaintiffs themselves to be $1,807.50. Thus 
plaintiffs1 damages for defendants' breach was 
Cbntract Price less Installments Paid less Costs Saved equal Damages 
($49,321+Extras) - ($45,800) - ($1,807.50) =($1713.50+Extras) 
Giving plaintiffs the extras of $3,900 as found by 
the trial court, the total damages for plaintiffs are $5613.50. 
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This is without considering cost of completion damages that 
defendants are entitled to from plaintiffs1 breach. 
Thus, when the "contract extras11 are properly under-
stood, it is clear that the judgment of $7,321 is $1707,50 high 
even if there had been no ruling that plaintiff breached. The 
judgment entered does not account for the alleged costs of 
$1807.50 plaintiffs saved by not completing the contract. In 
fact, the judgment would be in error by exactly this amount 
except that the $100 earnest money fee was added both to 
"credits due defendants" and "amount paid plaintiffs" in the 
court's letter opinion. (App. A) 
The most vivid illustration of the trial courtf s 
error is plaintiffs1 own Damage Recapitulation (Ex. P-ll). 
As contained in the Record, the first sheet of this exhibit 
contains certain modifications in pencil to reflect what 
plaintiffs themselves admitted were errors or omissions in the 
original typewritten version. On the Damage Recapitulation, 
the total contract price is shown at $56,000, the total extras 
claimed are $47 60.99, defendants are given credit for the fence 
in the amount of $1000, together with "contract credits" in the 
amount of $5648, for a total contract credit of $6648 (which 
does not include the $31 insurance premium). Finally,. 
plaintiffs alleged that the costs they saved by not completing 
the work is $1807*50. Thus, the total amount plaintiffs 
claimed as damages at trial was $6505.49. 
In spite of this, the trial court awarded plaintiffs 
judgment in the amount of $7 321. Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
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II 
DEFENDANTS ARE ENTITLED TO DAMAGES FOR THE COSTS 
THEY INCURRED IN COMPLETING THE APARTMENT AND CORRECTING 
DEFECTS. 
Because the trial court found that plaintiffs breached 
the contract, defendants should be given credit for the costs 
they incurred in completing the work and correcting defects. 
See Rex T. Fuhriman, Inc. v. Jarrell, supra, Keller v. Deseret 
Mortuary Co., supra, Restatement of Contracts, § 346(1)(a). 
At trial, many of the items the defendants claimed as 
costs to complete the project were disputed, either as to their 
necessity or as to their cost. Nevertheless, on a great many 
of these items, the evidence, as shown by the record, clearly 
preponderates for defendants. It is not plausible that the 
trial court determined that there were no costs of completion, 
for to do so, it would have to disregard and disbelieve not 
only all of the extensive evidence presented by defendants 
concerning cost of completion, but also plaintiffs' admissions 
that they would have incurred costs of $1807.50.to complete 
the apartments. It would appear that the trial court's failure 
to give defendants credit for their costs of completion did 
not arise from its view of the evidence, but from a fundamental 
misapprehension of what the contract credits were or the law 
of damages. In any event, the trial court did not enter speci-
fic findings with respect to defendants' claim for completion 
costs, but merely stated that these costs were included in 
• -15-
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the $677 9 "credit" that was given defendants in the judgment. 
Thus, it appears that the trial court acknowledged the 
defendants were entitled to an award for such damages. 
These damages, as presented by defendants, are as 
follows: 
Payment to Rocky Mountain Trane 
At the trial, defendants proffered a check to show 
that they had paid Rocky Mountain Trane the sum of $1000. 
Rocky Mountain Trane was a subcontractor, contracting directly 
with plaintiffs, that had furnished labor and materials for 
the heating and air conditioning system in the apartments. 
The obligation to this subcontractor was the plaintiffs'; 
nevertheless defendants paid $1000 toward it. Plaintiffs 
stated that they would concede the credit. 
Mr. Holman, called as a rebuttal witness, stated: 
"If he has a check to show that he has paid that 
part of the payment, then we have got no contention 
with it." (R. 421) 
Items Admitted by Plaintiffs as Necessary for Completion 
In their Damage Recapitulation (Ex. P~ll) on Schedule 
D attached thereto, plaintiffs set out the following items as 
their costs saved by not completing the contract: 
1. Blacktop and Tree Removal $ 800.00 
2. Four Sets of Aooliances 
($177.50 ea.) " 710.10 
3. Storm Doors 27.50 
4. Four Hood Fans 120.00 
$1657.50 
-16-
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To this, on his direct examination, Mr. Holman stated that 
an additional $150 should be added for labor involved in 
final clean-up on the jobsite. This item is penciled in 
on Schedule D of Exhibit P-ll. 
It should be remembered that these are plaintiffs' 
costs saved, and would not include the profits they antici-
pated for doing this work. The Record shows that defendants 
incurred and paid costs of $900 to Staker Paving for placing 
blacktop, incurred and paid costs to Diamond Tree for removal 
of stumps in the amount of $157, paid $710.60 for ranges, 
$133.75 for range hoods, $125.40 for disposal units. With 
respect to these items, defendants had a small quibble with 
the reasonableness of the $900 figure for asphalt (R. 418, 
419); and with respect to the other items asserted only that 
they (plaintiffs) could have gotten them cheaper and that 
they would have installed them had the contract not been 
breached (R. 419,420). Of course, this is no defense under 
the usual rules for computing damages set out above. 
Defendants also presented testimony by a contractor 
who stated that he submitted a bid for cleanup in the amount 
of $340 and that this bid was reasonable. He did not perform 
the work, but his testimony did establish a reasonable figure 
for the work performed by defendants. Plaintiffs asserted 
that this figure was not reasonable (R. 4 21) and that: 
"The costs on the cleanup of those and we have 
contracted those with a—with one of the handi-
capped agencies. I don't recall which one it 
-17-
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was but they came out and cleaned the units 
completely for $25 per unit. In the cases 
where we are running short of funds ourselves 
and it looks like we are not going to any more 
than break even on the project Mr. Kessler, 
myself and our wives go down and clean them 
in the evening times ourselves at our own 
cost and expense." (R. 420) 
With respect to storm doors, defendants introduced 
a bid for four of them in the amount of $277.76. Plaintiffs 
contended that only one storm door was shown on the plan 
and that they could have purchased it for $27.50. The 
state of the plans in this respect was in dispute. It 
should be remembered that the building was a fourplex. 
The sum of all of these items that plaintiffs 
conceded were necessary to complete the project is $2644.51. 
There was dispute about the reasonableness of the prices 
for some of these items, but defendants were in the position 
of finishing the contract after plaintiffs1 breach and 
therefore would not have the advantages with respect to 
price that a general contractor would. 
Other Items 
Other items claimed by defendants as necessary 
to complete the project were disputed by plaintiffs on the 
grounds that they were defendants1 obligation under the 
contract or that the damage was defendants1 fault or that 
the work had already been performed by plaintiffs or changes 
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made by defendants were unnecessary.3 Appellant does not 
think i t appropriate to reargue the evidence to t h i s Court. 
They would point out , however, t ha t the t r i a l c o u r t ' s Findings 
and Conclusions and Judgment make c lear t h a t the lower court 
gave no consideration to these claims by defendants, for if 
i t disregarded the cost of those items which p l a i n t i f f s 
themselves admitted were necessary to complete the con t rac t , 
then i t must have fa i led to consider any of the disputed 
claims. 
I t should be noted tha t William Hargreaves, a 
l icensed engineer and bui lding designer with some t h i r t y years 
experience, t e s t i f i e d t h a t these disputed items were e i t h e r 
uncompleted or unsa t i s fac tory . Mr. Hargreaves had much l e s s 
i n t e r e s t in the outcome of t h i s l i t i g a t i o n than did Mr. Holman 
and Mr. Kessler, who contradic ted h is testimony on t h e i r own 
behalf. 
I t should be noted, too , t h a t Mr* Sorenson claimed 
$900 for the time he spent completing the work. His time 
was charged a t $6.37 per hour, which he makes as an e l ec t ron ic 
technician a t Hi l l Air Force Base. P l a i n t i f f s suggested t h a t 
%or example, defendants claimed and proved the cost paid for 
repairing a sidewalk broken up in the course of plaintiffs' construction 
work (R. 209-212). On rebuttal, plaintiffs contended that this was an 
"of fsite" iqprovement and thus not their responsibility under the 
contract {?.. 422). Again, defendants claimed and proved the cost of 
repairing leaks and caulking so that the plumbing would pass final 
inspection (R. 206-207). Plaintiffs claimed that their subcontractor 
"stood rear/ to obtain the final inspection on that at any time." 
(R. 421) 
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perhaps this time was inefficiently spent, but, of course, 
did not contradict the actual number of hours and the hourly 
rate which Mr. Sorenson claimed. In any event, Mr. Sorenson 
is entitled to damages for the time and inconvenience caused 
him, and the sum of $900 is not unreasonable. 
The total amount of these other items claimed by 
defendants to complete or repair the project is $7173. In 
view of Mr. Hargreaves1 testimony, it seems incredible that, 
had these claims been given proper consideration, defendants 
would have recovered for none of them. It is respectfully 
submitted that the matter should be remanded for a proper 
determination of these items with specific Findings and 
Conclusions as to which are and which are not allowed. 
Ill 
THE TRIAL COURT IMPROPERLY AWARDED PLAINTIFFS 
"EXTRAS" IN THE AMOUNT OF $ 3 , 9 0 0 . 
The t r i a l c o u r t ' s award of an even $3900 f o r e x t r a s 
c a n n o t be r e c o n c i l e d w i t h t h e i t e m s c l a i m e d a s e x t r a s by 
p l a i n t i f f s o r a d m i t t e d a s e x t r a s by d e f e n d a n t s . T h a t i s , 
no c o m b i n a t i o n of t h e s e i t e m s w i l l t o t a l t h e e v e n sum of 
$ 3 , 9 0 0 . The t r i a l c o u r t made no f i n d i n g s a s t o w h i c h i t e m s 
were deemed e x t r a s and which were n o t . * A c c o r d i n g l y , t h e 
f o l l o w i n g a r g u m e n t g o e s n o t t o t h e t r i a l c o u r t ' s F i n d i n g s 
4 P l a i n t i f f s claimed ex t ras w r t h $4760.93 (P - l l , App. B). 
Defendants admitted ex t ras worth $794.13 (App. C). 
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and Conclus ions , but d i r e c t l y t o p l a i n t i f f s 1 c l a i m s . 
On Schedule C of p l a i n t i f f s ' Damage R e c a p i t u l a t i o n 
(Ex. P - l l ) , p l a i n t i f f s c la im a t o t a l sum of $1492.08 fo r 
" e x t r a s and charges a u t h o r i z e d v e r b a l l y and for which 
defendant agreed to s ign change o r d e r s and pay . " These 
i n c l u d e doors i n basement i n the amount of $300#, d rywa l l 
i n basement fo r $600 , 5 e x t r a b l ack top for $375, s c a f f o l d 
in t h e amount of $24 and door ca s ings for c l o s e t s in t h e 
amount of $160 (R. 95 -98 ) . With r e s p e c t t o a l l of t h e s e 
i t e m s , except t h e s c a f f o l d , Sorenson claimed t h a t they 
were p l a i n t i f f s ' o b l i g a t i o n under t he o r i g i n a l p l a n s and 
s p e c i f i c a t i o n s , t h a t he c o n s i s t e n t l y so main ta ined t o p l a i n -
t i f f s when he was approached concerning them. P l a i n t i f f s , 
of cour se , d i s p u t e t h i s and c la im t h a t he v e r b a l l y a u t h o r -
i z e d these changes . 
The c o n s t r u c t i o n c o n t r a c t p r o v i d e s : 
" 6 . OWNER w i l l not be l i a b l e for any cha rges 
fo r e x t r a work performed or m a t e r i a l s f u rn i shed 
by CONTRACTOR in t he execu t ion of t h i s c o n t r a c t 
u n l e s s OWNER a u t h o r i z e s or approves in w r i t i n g 
such e x t r a work and m a t e r i a l . I t s h a l l be t h e 
r e s p o n s i b i l i t y of t he CONTRACTOR t o o b t a i n from 
The dispute over the drywall in the basement i s typical . 
Mr. Holrran tes t i f ied: 
"Our original bid on the basement did not include any 
drywall on the petition walls in the basement. Mr. Sorenson 
had indicated he would put that up himself and then la te r asked 
us if we would go ahead and do i t to finish out the building 
because he didn ft have time to do i t and we quoted him a price 
of six hundred dollars to do that and we told him WB wouldn't 
do i t without the change order being signed. He refused to 
sign i t and we didn' t follow through but i t would have to have 
beer, done in order to , you know, complete i t according to his 
wishes." (emphasis added) (R.95, 96). 
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OWNER such wr i t t en au thor i ty or approval ." (Ex. P-3) 
Defendants cannot be bound by these claimed "verbal" 
e x t r a s , since i t was p l a i n t i f f s 1 r e s p o n s i b i l i t y to reduce 
any agreement concerning them to wr i t i ng . There i s no finding 
of fact tha t would support a conclusion t h a t defendant i s 
estopped from as se r t i ng t h i s provision in the cont rac t by h i s 
conduct or has waived h i s r i g h t to r e ly on the con t r ac t . 
Accordingly, the cont rac t should be honored, and any award of 
damages for these items should be vacated by t h i s Court. 
Defendants a lso claimed "Extras and Changes Made 
Necessary By Defendants1 Conduct.11 These included 
1. 
2. 
3. 
4. 
5. 
6. 
Kitchen Plan 
Electrical Plan 
Changes in appliances 
and addition of dishwasher 
Hookup of dishwasher, 
plumbing and electrical 
Extra cost to hang light 
fixtures 
Increased costs of 
demolition 
$100 
100 
560 
160 
150 
300 
Even i f p l a i n t i f f s 1 a s s e r t i o n s t h a t d e f e n d a n t s ' 
conduct was c u l p a b l e i s c r e d i t e d , t h e r e was a b s o l u t e l y no 
As the testimony quoted in the l as t footnote indicates, 
p la int i f fs made no showing that defendants waived or were estopped from 
asserting paragraph six of the contract, c.f., Harrington v. McCarthy, 
91 Idaho 307, 420 P. 2d 790, nor did they show any actual agreatent between 
the part ies ei ther as to price or as to whether the work was included in 
the bid for the basement work. See Wilson v, Keefe, 309 P.2d 516, 150 
C.A.2d 178. (The architect , Mr. Hargreaves, indicates that the drywall 
was included in his plans (Ex. D-41)) . Finally, there i s no pretense of 
showing that th i s was a reasonable value for the work, c.f., Harries v. 
Valgardson, 19 Utah 2d 433, 432 P.2d 58. • 
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foundat ion l a i d for any of t h i s t e s t imony . With r e s p e c t t o 
t h e k i t chen p l a n , for example, p l a i n t i f f s c la im " a d m i n i s t r a t i v e 
expenses" of $100, but s p e c i f i e d in only the vagues t way 
what t h e s e a d m i n i s t a r t i v e expenses might b e , how they v/ere 
i n c u r r e d , or what t ime the a d m i n i s t r a t o r s spen t because of 
t h e changes in t he k i t c h e n p l a n . The same i s t r u e for a l l t h e 
o t h e r i tems enumerated on Schedule 3 of p l a i n t i f f s ' Damage 
R e c a p i t u l a t i o n (R. 89-94) . Bare a l l e g a t i o n s of amounts— 
wi th no suppo r t i ng documents nor suppor t ing t es t imony as t o 
t ime spen t , r a t e s and the l ike—were in t roduced by t h e 
p l a i n t i f f s . The t r i a l c o u r t r u l e d t h a t t h e s e flaws in the 
tes t imony went t o i t s weight—not i t s a d m i s s i b i l i t y . 
Appe l l an t s do no t d i s a g r e e with t h i s r u l i n g in i t s e l f , bu t 
would r e s p e c t f u l l y submit t h a t i t goes as wel l t o i t s s u f f i -
c i e n c y . 
The maximum amount t h a t should have been awarded 
t o p l a i n t i f f s as e x t r a s was $1898 .91 . 
'The testimony with respect to a $150 extra cost to hang 
l ight fixtures i s typical: 
"Q. Can you explain the genesis of item nunber five? 
A. Yes. Mr. Sorenson went and picked out his l ight 
fixtures which was part of the electr ical contractor 's bid and 
purchased than directly himself and the—by taking the profi t 
away frcm the electr ical contractor when you don't buy your 
light fixtures through them they then in turn charge you a fee 
for the hanging of each l ight fixture and this represents the 
charge for hanging the l ight fixtures that Mr. Sorenson did not 
purchase through them." (R. 94) 
If the electr ical contractor charged an extra $150 for Mr. Sorenson's 
conduct, he or his statement should be before the Court. Mr. Sorenson was 
given $400 credit for l ight fixtures. The "extra" represents a 37.5% markup. 
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• IV 
DEFENDANTS SHOULD BE AWARDED A SETOFF FOR THEIR 
PAYMENTS TO FASHION CABINETS AS PROVIDED 3Y THE TRIAL COURT'S 
JUDGMENT. 
Certain checks made payable to Fashion Cabinets, 
Inc., and a copy of a release of lien filed by Fashion 
Cabinets are attached to this brief as Appendix D. These 
payments were made pursuant to the provisions in the trial 
court's judgment that defendants would have six months to 
make them, and upon the payment would be given credit against 
the judgment for them. The judgment amount should be reduced 
accordingly. 
• V 
BECAUSE DEFENDANTS MAY BE LIABLE TO CERTAIN SUB-
CONTRACTORS WHOM PLAINTIFFS DID NOT PAY, THIS COURT SHOULD 
DECLARE THE STATUS OF PLAINTIFFS AND DEFENDANTS UNDER THE 
JUDGMENT WITH RESPECT TO SUCH CLAIMS. 
The trial court ruled that all lien claims other 
than the claim of Fashion Cabinets were forever barred and 
precluded against the property in question. Nevertheless, 
defendants have reason to believe that certain subcontractors 
whom plaintiffs did not pay are claiming or may claim damages 
against defendants in quantum meruit. The judgment of the 
trial court is ambiguous in this regard since it might be 
construed as res judicata with respect to ar.y claim over 
against plaintiffs that defendants might assert for liability 
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to the subcontractors. These claims were presented by-
defendants to the trial court as a credit or setoff against 
any liability to plaintiffs and their disallowance by 
the trial court might be construed as a final determination 
of plaintiffs1 liability to defendant for them. 
This Court should declare that such claims by the 
defendants against plaintiff arising from such liability to 
subcontractors are not barred by the judgment. 
SUMMARY 
Assuming that plaintiffs in fact prevailed in the 
trial court on each and every claim they made to it, the 
damages awarded were still in error, for the trial court 
neglected to subtract from defendants1 damages the amount 
plaintiffs saved by not completing the project. This 
amount was admitted by plaintiffs themselves. Considering 
such costs saved and disregarding any award that might be 
made to defendants for plaintiffs1 breach, an accounting 
of the damage award should look like this: 
Original Price $56,000.00 
Less Contract Credits 6,679.00 
Plus Extras 3,900.00 
Final Contract Price $53,221.00 
Payments: 
Disbursements 45,700.00 
Earnest Money 100.00 
Total Payments 45,800.00 
Costs Saved as Admitted 
by Plaintiffs 1,807.50 
JUDGMENT AMOUNT: $ 5,613.50 
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Even if the costs of completion 'were'nothing— 
which contradicts the trial court's specific conclusion that 
plaintiffs breached—the judgment of. the trial court is still 
in error by $1707.50. 
However, it is clear that the trial court intended 
that defendants be awarded damages for plaintiffs1 breach. 
These damages are equivalent to the cost defendants incurred 
in completing the contract in accordance with the contract. 
If the trial court had not intended such a result, its 
conclusion that plaintiffs, as well as defendants, had breached 
the contract would mean nothing. 
Giving defendants the $1,000 payment to Rocky 
Mountain Trane and the actual costs of the items plaintiffs 
admitted, except as to price, defendants1 damages are 
$3644.51. To this must be added whatever amounts the finder 
of fact should have found from among the numerous disputed 
items that defendants claimed. Even if defendants prevailed 
on only one fourth of these items, the total cost of 
completion would be approximately $5350. 
CONCLUSION 
Defendants respectfully submit that defendants1 
damages should be adjusted to reflect amammmmm+m' costs saved 
by not completing the work and that the extras should be 
adjusted to reflect the contract and the weight of the evidence. 
From these damages for plaintiffs, defendants damages for 
cost of completion should be subtracted. It is respectfully 
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submitted that these costs of completion require more 
consideration than the trial court gave them and should be 
remanded for further determination as to which costs will 
and which will not be allowed. 
Respectfully submitted, 
PRINCE, YEATES,. WARD & GELDZAHLER 
J . Rand H i r s c h i 
455 S o u t h T h i r d E a s t 
S a l t Lake C i t y , Utah 84111 
Attorneys for Defendants-Appellants 
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.-,-.- J A M E S S . S A W A Y A 
• j ' j ^ . o ^ ^ . -J j u D o i : 
. / THIRD JUDICIAL DISTRICT COURT 
V A ^ ^ t V ^ C I m l ^ D ^ C o l ^ ^ ^ ^
 L A K E C | T Y > U T A H 8 4 | M 
By =r— Dapufy Clark July 9, 1975 4 
-/ 
Joel M. Alired 
Attorney at Law 
345 South State Street 
Salt Lake City, Utah 84111 
Hollis S. Eunt 
Attorney at Law 
510-Ten Broadway Building 
Salt Lake City, Utah 84101 Re: Golden Spike vs. Sorenson 
Gentlemen: 
In the above matter the Court has determined that the defendants 
have breached the contract and caused the delay in construction as 
alleged by the plaintiff; that for the foregoing the plaintiff has 
been damaged and is entitled to recover the following: 
Contract price — $56,000.00 
Allowable extras 3,900,00 
Total amount due plaintiff $59,90(1. (JO 
LESS: 
Credits due defendants 6.779.00 
Amount paid plaintiff 45,800.00 
;$5zf57?;fftr 
Amount to which plaintiff is entitled •— $7,321,00 
It is the Court's further opinion that the plaintiffs have 
breached the contract in the respects alleged by thedefendant s, 
however the above computation is inclusive of the amounts to which 
they have been damaged and to which they are entitled; therefore 
plaintiff is entitled to judgment for the above amount with no attorney 
fees being awarded to either party, and each party to bear its own 
costs. 
As indicated in chambers to counsel I am concerned about the liens 
which remain unsatisfied against the property* I would therefore order 
that execution of the judgment be stayed for a period of six months 
from date thereof, and at the end of that period the defendants to be 
given credit against the judgment for any liens which they have satisfied 
or which remain unsatisfied at that time. 
Mr, Alired is requested to prepare and submit Findings of Fact, 
Conclusions of Law and Judgment consistent with the"foregoing within 
ten days from the date hereof, \ ' , / 
ATTEST 
CLE3K 
c 
. " , / / 
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TOTAL COITIRACT PRICE $56,000.00 
Offset - credit for fence 
(to be completed by ovr.er) 
Paid through May 30, 1974 
(including Earnest Money) 
Balance Due 
SI,300.00 
45,500.00 
46,800.00 
9,200.00 
Charges for extras: 
(1) Extras and changes agreed 
to in writing (Schedule A) 
1,627.63 
/.Jicsr 
6* 
(2) Extras and changes made 
necessary by Defendants 
conduct (Schedule 3) 
\A*V 
(3) Extras and changes authorized 2;07Q-rOQ-
verbally for which Defendant 
agreed to sign change orders 
and pay (Schedule c) 
(4) Extra costs incurred by 
reason of incorrect plot plan 
Total Extras 
Balance due if job had been completed 
271 .28 
4,lM1 
-5y4fr0T^9 
Contract credits to owner 5,648.00 
Less reasonable cost of completion -3rr6-5-7 r5-Q-
(Schedule D) l^c'VSO 
LESS: 
T o t a l c r e d i t s and c o s t o f c o m p l e t i o n 
PLAINTIFF'S DA.MAGE 
7 , 3 0 5 . 5 0 
$ 7-r355-r49 
/s_a 
ZJ^1 
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SCHEDULE A 
EXTRAS AND CHANGES AGREED 
TO IN WRITING 
1. Costs connected with new elevation of 
building above grade and to comply 
with city ordinances. (September I, 
1973 Agreement, paragraph 2) $1,029.50 
2. Changes specified in Septerrbsr 1, 1973 
Agreement, paragraph 3. 315.71 
3. Changes specified in September 1, 1973 
Agreement, paragraph 4. 147.42 
4. Survey, supplement to general building 
contract, 11 (f). 135.00 
TOTAL $1,627.63 
Certain other changes were made without 
involving increased costs. (ex. chance 
in siding, change of shingles) 
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SCHEDULE 3 
EXTRAS AND CHANGES MADE NECESSARY 
BY DEPENDANT'S CONDUCT 
Kitchen plan s 100.00 
Electrical plan 100.00 
Change in appliances and -i-r-Swr-d-O 
addition of dishwasher tflsG &° & 
Hookup of dishwasher, plurib- 150.00 
ing and electrical 
Extra cost to hang light 150*00 
fixtures 
increased cost of demolition 300,00 
TOTAL $2,070.00 
^
 ; w / f c U — -
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SCHEDULE C_ 
EXTRAS AND CHANGES AUTHORIZED 
VERBALLY AND FOR WHICH DEFENDANT 
AGREED TO SIGN CHANGE ORDERS 
AND PAY 
1. Doors in basement 
2. Drywall in basement 
3. Extra black top 
4. -WJLU*&!JW- and scaffold 
5. Door casings for closets 
$300.00 
600.00 
375.00 
57.08-?/' 
160.00 
TOTAL $1,492.08 
Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
Machine-generated OCR, may contain errors.
SCHEDULE D 
COSTS 0? COMPLETION 
1. Black top and tree removal $800.00 
2. Four sets of appliances 5177.50 ea. 710.00 
3. Storm doors 27.50 
4. Hood fans 120.00 
TOTAL $1,627.50 ILfe&-
JJ>Q , 9 0 ^ 
Tfo^6° 
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^&l$t 
ACCOUNTING SUMMAP.Y 
5Y DEFENDANTS, BLAIR W. & MA?^ c r\ ~z: 
I. ORIGINAL CONTRACT PRICE 
I I . EXTRAS (Agreed t o by Defendant Sorenson) 
$ 5 6 , 0 0 0 . 0 0 
A. Surrey 
B. Basement Doors 
C. waterproof ing basement 
D. Double s tudded w a l l s i n baserr.eni 
(to run h e a t d u c t s , never used) 
E. Scaffolds 
zin.UJ 
172.00 
315 .71 
147.42 
24.00 
7 9 4 . 1 3 
I I I . CREDITS (Clained by Defendants) 
A. Light f i x t u r e s 
B. Mansaard Roof 
C. Pa in t ing 
D. Floor c o v e r i n g 
E. Building P l a n s 
F . F i re i n s u r a n c e 
G. Fence 
H. Earnest Money 
I . U t i l i t i e s on c o n s t r u c t i o n s i t e 
J . Delay i n comple t ion ($10.00 p e r 
day a t 146 d a y s , 1/5/74 t h r u 
5/30/74 
K. I n t e r e s t on c o n s t r u c t i o n loan 
frcn 1/5/74 t h r u 5/30/74 
L. Liens and s u i t s by s u b c o n t r a c t o r s 
performing p r i o r t o May 30, 1974 
(minus P l a i n t i f f s ' l i e n s f o r 
$7,531.75) 
M. Work comple ted and pa id fo r by 
Defendant a f t e r May 30, 1974 t o 
point of occupancy: 
r 'i *> 
3,175 
350 
31 
J. i b u J 
120 
1,450 
co- o i r " 
oo ox.u> -
o o — p 2,$r • 
/ / •  
-:- x > 
\J J 
1,333 .73 
3 ,321 .6 5 
- • ' ' / 
Black too 
Ranges "(4) 
Range Hoops (4) 
3 i s ? o s a l s ~ (4) 
Removal of stumps 
F i n a l c leanuo 
- J -J 
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7. Plumbing ( f inal) 22.17 p& 
3. Sheetrocking basement p a r t i t i o n 4 3 3.23 
9. Sound board which could not be 
i n s t a l l e d due to const ruct ion 
s t a t u s . 23.00 
12. P a r t payment t o Rocky Xtn, . ^ 
Trane (Heating & Air") 1, 2 2 2 .-JJ £ > / C" 
11. Sidewalk on s t r e e t (c i ty 
sidewalk broken by Plaintiff 2I3.C3 
12. Time of Defendant for labor 
in completion of job 
(supervision and administra-
tion at $6.37 an hour) 9ID. 30 $5,041 
N. Uncompleted wor#f yet to be cone 
according to contract: 
1. storm doors (4) 2~7.76 
2. Finish grade on landscaping 34 2.00 
3. Window well gas meter 17 5.00 
4. Hole in brick around gas line 5.00 
5. Pointing up brick 25.00 
6. Install water extension on roof 95,00 
7. Splash blocks for water 
drain (4) 13.62 
8. Access doors (4) for tub 
plumbing 125.00 
9* Finish carpentry in all 
apartments: 
a. Door hardware install 
b. Adjust pocket doors #1 & 2 
c. Adjust pocket doors 1/2 
baths #1, 2 &3 (binds won't 
lock) 
d. Adjust folding doors in all 
master bedrooms 
e. Replace knobs on byfolding 
doors in #1 & 2 572.00 $1,638. 
O. Unsatisfactory Work as per Contract 
cone prior to May 30, 1974: 
1. Replace #4 window well (bent 
and damaged)Repair #2 window 65.00 
well not anchored to building 
2. Replace #4 front door, hole 
in center 75.00 
3. Replace pocket door =4 master -
bath, nails gouged door 65.00 
4. Brick needs washing 
( l i n e deposi t ) 70.00 
5. Smooth & r e p a i r around 
e l e c t r i c a l switcn & plug 
corners in a l l rooms 4 20.00 Digitized by the Howard W. Hunter Law Library, J. Reuben Clark Law School, BYU. 
Machine-generated OCR, may contain errors.
:;ew formica drain board =4 
kitchen, edges chipped * 125-00 
Replace patios #1 & 2, no 
compaction and concrete 
above ground level 2CO. 00 
Square & level all patio steps 75.00 
Replace front steps and side-
walks (put in 2 steps rather 
3 as per plans) 725.00 
Repair cracked retainer wall 
(broken by Plaintiff's 
caterpillar) 180.00 
Pipe repair where sheetrocker 
drove nail in pipe & sheetrock 122.00 
Repair pitted concrete floor 
=3~and4 600.00 $2,702.00 
k Done not in Accordance with 
ns & Specifications of Contract 
Plaintiff: 
No sheet used under nansaard 
roof as per specs. Visqueil 
used instead 454.80 
T-III exterior fir panels 
used rather than rough sawed 
cedar as per specs 55.09 
Trane 30,000 BTU rather 
82,000 Lennox or equivalent ^-rr / ^M/IM***** 
as per specs ~ U ^ T ^ O t?/T> + * ^ / * V .2T, (4) medicine cabinets 42
n 
rather than 48" in all baths / oS>*°° 
as per specs 20.00 
orneys Fees and Court Costs 
urred by Defendant: 
Attorneys fees up to date of 
trial (based upon $30.00 per 
hour, remainder of fees at 
same rate) 1,400.00 
Court costs to be determined 
at completion of trial 
/**" -" 0»JL /fa */£- fih**^ ' 
-531,207.82 
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AI-ETT.'TS CLAIMED BY DEFENDANTS 
O r i g i n a l C o n t r a c t P r i c e 
E x t r a s 
$ 5 5 , 0 0 0 . 0 0 
+ 7 9 4 . 1 3 
C r e d i t s : 
m 
(c: 
c 
(I: 
(? 
(2 
i-
IT 
(Q) 
Light f i x tu re s 
Mansaard roof 
Pa in t ing 
Floor covering 
Building Plans 
Fire Insurance 
Fence 
Earnest Money 
Utilities 
Delay in completion 
Interest from delay 
Liens and suits 
v-Jork completed by Defendant 
Uncompleted work 
Unsatisfactory Work 
Work Not in Accordance 
Attorneys Fees 
1,300 
3,172 
35C 
1,0 
— / ~* -" -
3,221 
l!€32 
2,702 
2,411 
1.400 
0 0 
00 
CO 
00 
00 
0 0 
••~f -a 
73 
C 3 
12 
38 
f> rt u '-J 
so 
00 
-$31,207.82 
BALANCE $26,536.31 
D. Amount Disbursed to Plaintiffs b} 
American Savings & Loan 
Minus balance of credits, extras 
original contract price 
ana 
$45,700.00 
26,536.31 
$19,113.69 
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RELEASE OF LIEN 
/ , / O M ^ y (Corporation) 
KNOW ALL MEN BY THESE PRESENTS: 
That the undersigned Corporation for and in consideration of the sum
 0f r x r t e e n hundred. 
Twenty Three and 4 0 / 1 0 0 <—• r>ni i a r^ 
t h e receip t of which is hereby acknowledged, does hereby certify t h a t t h a t cer ta in claim of lien 
heretofore filed by said Corporation in the Office of the County Recorder nf S a l t Lake 
County, State nf Utah in Book3^°7 Page-^f/ , as 
Instrument No. £&<383y& dated the 8th__day of J a n u a r y igZL_, is hereby 
fully paid, satisfied, discharged and released. 
IN WITNESS WHEREOF, the undersigned Corporation has caused these presents to be ex-
ecuted by its officers hereunto duly authorized and its corporate seal to be hereunto affixed this 
day of J a n u a r y 19 76 , 
By '-.s^Cty y/Y -^y%e-^C<a^^< 
• President 
sO / . . . - • • • ' . 
O^ai-a&AJ \/J//-* k'i-jb.C/t, 
£oTs 2f.2 fcfc
 / V r^tTs7- /?/U/_ 
or &L try's 
'6 A /' A £ pt^-r- /J 
. ^ .FEB 5 1976,, f j % m 
flnqiiosiof QASUNOV^ C ^ v O e f c 
K'ViT: '.. r .. x Rr/;^rdor 
S _ . r i l . , . Cy ^ : : 1 .J l^J^fept i ly 
w. -:±. CL/ - B-y .^ £•'"_! <•_ _ 
A T T E S T : A - ,7 - ..,,%->:. ~ ,-, . . . 
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BLAIR W. OR MARGENE SORENSONQ ^ 
1306 HARRISON AVENUE # z 
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l O R D E K O F — Z _ £ -
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i 
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. -» » U « A R M O U * « C F T I C * ; j 
4 S BANK AND T R U S T -
•8 / j / / fi QUINS BANK AND TRUST > ^
 0 ~ 
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